

# Sunset Park Elementary

Construction Newsletter  
May 2022



## **Sunset Park Elementary**

- Form and pour interior pads in all areas
- Form and pour walls in Areas: C
- Back fill around walls Area: B & C
- Over excavate in Areas B & C for interior pads
- Structural CMU topped out at music & stage
- Continue electrical and plumbing underground Area: A & B
- Started CMU at electrical and mechanical rooms
- Damproofing/waterproofing stem walls in Areas: C
- Import structural fill Area: B & C



# What's Next in June?

Construction Newsletter

May 2022



## Sunset Park Elementary

- Form and pour interior pads in all Areas
- Back fill in all Areas
- Structural CMU Area: A
- Erecting steel Area: A
- Continue electrical and plumbing underground
- Pour SOG in Area A & electrical/mechanical room
- Start utilities
- Install Decking on the north side Area: A



# Community Impacts & Safety

Construction Newsletter

May 2022



## Community Impacts

- Construction fencing and parking
- The water line tie-ins will start early June



# Subcontractors on Site

Construction Newsletter

May 2022



## Present

- General Contractor: Nunn Construction
- Earthwork: Latcon
- Concrete Foundations: Rusin
- Plumbing: Vision Mechanical
- Electrical: Gonzales
- Damproofing/Waterproofing: AAA Waterproofing
- Masonry: DS Masonry

## Arriving Soon

- Steel Erector: ICM
- Concrete Flatwork: Araco
- Framing and Drywall: GCP



# Weekly Weather

## Construction Newsletter

### May 2022



## May 2022

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1 Mostly Sunny Actual: 74°   38° 0 in	2 Mostly Sunny Actual: 63°   40° 0 in	3 Cloudy Actual: 70°   31° 0 in	4 Cloudy Actual: 63°   38° 0 in	5 Mostly Sunny Actual: 71°   43° 0.67 in	6 Mostly Sunny Actual: 88°   44° 0 in	7 Mostly Sunny Actual: 91°   46° 0 in
8 Mostly Sunny Actual: 88°   48° 0 in	9 Mostly Sunny Actual: 88°   68° 0 in	10 Mostly Sunny Actual: 80°   47° 0 in	11 Mostly Sunny Actual: 94°   47° 0 in	12 Mostly Sunny Actual: 83°   56° 0 in	13 Mostly Sunny Actual: 80°   42° 0 in	14 Mostly Sunny Actual: 84°   45° 0 in
15 Mostly Sunny Actual: 83°   48° 0 in	16 Mostly Sunny Actual: 86°   50° 0 in	17 Mostly Sunny Actual: 93°   48° 0 in	18 Mostly Sunny Actual: 88°   58° 0 in	19 Mostly Sunny Actual: 92°   46° 0 in	20 Cloudy Actual: 51°   33° 0 in	21 Snow Actual: 45°   33° 0.72 in
22 Cloudy Actual: 57°   39° 0.15 in	23 Cloudy Actual: 60°   43° 0.28 in	24 Scattered Showers Actual: 52°   45° 0.24 in	25 Mostly Sunny Actual: 72°   41° 0.34 in	26 Mostly Sunny Actual: 82°   44° 0 in	27 Partly Cloudy Forecast: 90°   52° 0 in	28 Mostly Cloudy Forecast: 90°   55° 0 in
29 Mostly Sunny Forecast: 84°   50° 0 in	30 Mostly Sunny Forecast: 76°   46° 0 in	31 Mostly Sunny Forecast: 73°   47° 0 in	1 Partly Cloudy Forecast: 88°   48° 0 in	2 Partly Cloudy Forecast: 77°   52° 0 in	3 Partly Cloudy Forecast: 78°   54° 0 in	4 Partly Cloudy Forecast: 85°   55° 0 in

Weather Days:

5/23/2022



5/24/2022



5/25/2022



# Progress Photos

Construction Newsletter  
May 3, 2022



# Progress Photos

Construction Newsletter  
May 10, 2022





# Progress Photos

Construction Newsletter  
May 17, 2022



# Progress Photos

Construction Newsletter  
May 19, 2022



# Progress Photos

Construction Newsletter  
May 27, 2022

